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1) Review and approve agenda (Pat Page) 

Approved 

  

2) Review and approve March 3, 2016 PCC Meeting Summary Handout (Page)  

Approved 

 

3) Review of PCC Action Item List – Handout (Page)  

 

4) Review Agreements Status  

a. Deferred Construction – NNMP Deferred Construction going through NN approval 

process. NGWSO Deferred Construction still being discussed internally within 

Reclamation.  

b. Agreements necessary for conveyance of non-Project water – POC Mtg scheduled for 

7/21/2016. Agreements would be necessary to deliver non-Project water through Reach 

12B. Twin Lakes well is connected to Twin Lakes system (not necessary to go through 

Reach 12A – other than to test Project 4 system). Developing the agreements is on the 

critical path. Agreements could take a year or more to complete. 

 

5) Other Related Navajo-San Juan NM Settlement Issues 

a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 

i. Preparing to fund 3 projects as a modification to the existing Model 108 contract 

to the Navajo Nation Water Management Branch, approximately $640,000 total. 

Scheduled to award by July 2016. 

ii. In the process of funding the first Interagency Agreement for construction with 

IHS for approximately $255,000 total. Scheduled to award by late July 2016. 

iii. Preparing 2 other Interagency Agreements for construction with IHS for 

approximately $2M total. Scheduled to award by August 2016. 

b. San Juan River Navajo Irrigation Projects  

i. Fruitland to Cambridge Irrigation Rehab: Preparing to fund 4 construction 

projects through a Sub-part J contract with the NN for approximately $6M total. 

Subpart J contract currently with the NN for review, if no comments the NN-

TCOB will forward to the NN President for final signature. Scheduled to award 

by July 2016. 

ii. Hogback to Cudei Irrigation Rehab: Preparing to fund 6 construction projects 

through a Sub-part J contract with the NN for approximately $6M total. The 

BIA and NN are currently meeting to address comments generated from the BIA 

on the Subpart J SOW, once finalized by both BIA and NN the finalized Subpart 

J application will be transmitted from the NN to the BIA. Scheduled to award by 

August 2016. 

 

CONSTRUCTION UPDATE 

 

6) Tohlakai Pumping Plant (Reclamation) 

See Slides 

 

7) Reach 22A (Reclamation) 

See Slides 

 

8) Reach 12B (Reclamation) 

See Slides 

 

9) Reaches 13 and 27.5 (Gallup) 

a. Reach 13: pipeline, valves and appurtenance complete June 15, 2016. Tie in to Yah ta 

Hey Pump Station remains. Estimated project completion August 15, 2016 

b. Reach 27.5 complete and on-line June 21, 2016 
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10) Reach 27.6 (Gallup) - Construction contract award June 28, 2016, Estimated Notice to Proceed 

August 1, 2016 

 

11) Reaches 24.1/25 (Navajo Nation) 

See Slides 

 

 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 

 

12) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation – 1st group – contract with SMA in 

NNDOJ; work underway.  Barry cautioned group that per regulators, blended water 

would need to meet surface water regs.  Waiting for some paperwork from NN to 

approve mod to FAA for 2nd group of PER’s.  ½ way thru the 164 process. 

*** Reclamation to set up Focus Call on Blended Water regulations. 

b. Twin Lakes Well Connection – Status (City of Gallup) – contract awarded 6/25.  

Scheduled to be completed end of August. 

c. Pipe Material Discussion – fittings for fiberglass pipe.  There’s an ASTM standard for 

fittings up to 24” dia; nothing for larger.  Will be working w/ industry to try to resolve 

this. 

d. Reach 10.1, 10.2, and 10.3 (Navajo Nation) – Navajo  Nation still working on report to 

determine how big a line this should be.  Testing wells in Crownpoint area.  Reclamation 

designing main line to convey full amount of Crownpoint lateral. 

e. San Juan Lateral turnout locations and flows – Two  calls have taken place. Update will 

come out early next week. PIN 22 will be updated. Crownpoint details will be determined 

in the future. 

 

13) Block 9-11 – Status/Schedule 

30% Drawings Complete and Uploaded to SharePoint 

90% in Dec 2016 

Award in Aug 2017 

 

14) Reaches 12.1/12.2 

a. Design Status 

i. Kinder-Morgan Cathodic Protection Requirements – looking at going non-

metallic in that area. 

ii. 12.1 at 90%, moving ahead with 12.2 30% 

b. ROW Status – 12.1 allottment ROW applications submitted to BIA;  12.1 Tribal Trust to 

Legislative Services; 12.1 Tribal Fee in 164 process; 12.1 private lands appraisals in 

progress.12.2 has Allotted, Trust, Fee, BLM, and Private 

c. Schedule 

12.2 90% in Oct 2016 

Review C in Dec 2016 

Award in Jul 2017 

 

15) Reach 27 (City of Gallup) – Status/Schedule 

See Slides 

 

16) Reach 14 (Indian Health Service) 

a. Reaches 14.1 and 14.2 – Status/Schedule – have not yet submitted ROW package.  Still 

looking at August 2018 completion. 

b. Reaches 14.6a, 14.7a, 14.8a – Status/Schedule – working on alignment; receive land 

status info. 
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CUTTER LATERAL 

 

17) PIN 035 – Design Criteria Element - Cutter Lateral Tank Storage (Handout) 

Uploaded to SharePoint – ***Comments Due in 2 Weeks (July 14), Signatures on July 21 at the 

POC*** 

 

18) Reach 22B 

a. Procurement Status 

Advertised on June 22 

Site Visit on July 7 

Bids Due July 26 

Award Early September 

b. ROW Status  

Allottment ROW received; Trust ROW received consent from NN – waiting for 

resolution so we can submit application to BIA; Private land discussions underway; BLM 

app submitted; State app submitted. 

c. Schedule 

See item a. 

 

19) Reaches 25 & 26 Status/Schedule (Navajo Nation) 

See Slides 

 

WATER TREATMENT 

20) Regulatory Issues 

a. Critical Water Quality Parameters Letter – still need info from NTUA on SJ Lateral. 

b. Distribution System Corrsion and Blending Study – i.e., Flint / Tuscon issue.  Will be 

funded in FY2017 (non-NGWSP funds).  Will be sharing scope w/ Project Participants. 

c. Track Surface Water Standards vs. Ground Water Standards, discuss in next PCC 

d. Include Water Age Studies in next PCC meeting 

 

21) San Juan Lateral Water Treatment Plant and Intake Structure 

a. Design Data Update – moving forward w/ design data collection on Hogback Canal 

(bathymetric survey, utilities).  Scoping mtg (internal) 7/19.  Infrastructure review.  Goal 

is to have assessment done by end of calendar year. 

b. Water Quality Monitoring/Analysis Update  - water quality monitoring report comparing 

before, during, and after Gold King Mine event. 

c. Location of Water Treatment Plant – Matrix Discussion 

See Slides 

d. Facility  Condition Assessment 

e. Hogback Canal Coordination 

i. Draft Joint Use Hogback Canal O&M MOU – on hold until condition 

assessment completed 

 

22) Cutter Water Treatment Plant 

a. Procurement Status 

Award in Early September 

b. ROW Status  

All ROW packages moving along 

c. Schedule 

See item a. 

 

PROJECT WIDE 

23) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 

 

24) Cultural Resources Compliance – Project-Wide 
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a. Programmatic Agreement update – nothing scheduled yet.  Tribal Monitoring program 

still an outstanding issue.  Acomo Pueblo and Jicarilla signed the PA. 

b. Status of Class III surveys – Reach 3-11 are in consultation.  Need to go through site 

eligibilities w/ NNHPD.   

 

25) Environmental Compliance – Project-Wide 

a. Project-Wide Revegetation Plan – next meeting July 21st at 9am 

 

26) Power Transmission (Reclamation) 

a. San Juan Lateral Status – NTUA and Western working on funding agreement.  

Agreement/understanding in place between NTUA and Continental Divide Electric Coop 

for NTUA to provide power to Tohlakai Pumping Plant. 

b. Cutter Lateral (Reaches 22 and 21) Status – FEUS will provide electrical service to PP#1 

– discussions w/ Western on funding agreement underway.  Will entail an upgrade of 

existing line. JMEC will provide electrical service to PP#2 and Cutter WTP – JMEC 

developing plan and estimate.  Will entail combination of upgrade of existing line and 

extension of new line. 

 

27) Budget / Project Costs Discussion  

a. FY2016 Budget - $89.663 M 

b. FY2017 President’s Request = $87 Million 

c. Updating WCE to Oct 2015 Price Levels - completed 

d. NM Cost-Share Update/Status 

e. FY2016 4th Quarter Billing – July 11th 

 

28) Information Sharing / Public Outreach – Page – NMISC tour scheduled for Aug 2-4 

Reclamation participated in the Gallup Water Festival 

Planning on participating in the Navajo Fair 

 

29) Action items and assignments – Page 

 

30) Schedule next PCC meeting – September 22, 2016 


